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WHS & HANMER SCHOOL BUILDING COMMITTEE 
REGULAR MEETING MINUTES  

Monday May 23, 2016 
  Present: 

Committee Member  Name Present Absent Excused 

 Christine Fortunato, Chairman x   

 J. Edward Brymer Jr., Vice Chairman x   

 Daniel Camilliere, Clerk x   

 Frank Dellaripa x   

 Peter Gardow x   

 David Drake x   

 Charles Carey x   

Liaison Present Steven Barry, Council Liaison x   

     

Staff Present Jeff Bridges, Town Manager x   

 Mike Emmett, Supt. Schools  x  

 Tom Moore, WHS Principal  x  

 Fred Bushey, Dir of Maintenance x   

 Lori Schroll, Admin. Analyst -
Engineering 

 x  

 Sally Katz, Staff Liaison x   

     

Guests Present Rusty Malik, Quisenberry Arcari x   

 Gus Kotait, O&G Construction  x  

 Mark Jeffko, O&G x   

 Lee Donaldson, O&G x   

     

 Rob Frank    

     

 
Call to Order: Chairman called the meeting to order the order at 6:39 p.m. in the lower level Meeting 
Room at the Board of Education in the Stillman Building. 
 

 Public Comments – no comments 

1. Approval of Minutes:  
a. Minutes of the May 9, 2016 regular meeting - MEETING WAS CANCELLED DUE TO NO 

 QUORUM 
 
b. Minutes of the April 25, 2016 regular meeting.  
Motion was made by Dan Camilliere to accept the minutes, seconded by Charles Carey;  
Discussion – Corrections: Page 7 Tech and Furniture: strike sentenced where Christine said teacher 
was part of the discussion.  Please replace with Christine was not in support if change would change 
cost and impact schedule.  Second item: Under finance: Christine asked Mark to prepare an amount of 
General Conditions.  Mark to comment that we would go into Executive Session for any discussion of 
the contract.  
All present voted in favor, Charles Carey, Frank Dellaripa and Dave Drake abstained.  Minutes 
approved with corrections. 
 
2A. Expenditures: 
a. BVH - Inv. #02112129.00-32 - 4/22/16 - $7,690.36 
Motion was made by Charles Carey to pay this invoice, seconded by Frank Dellaripa;  
Discussion – none  
All present voted in favor 
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b. Fuss & O’Neil - Inv. #0014361 - 4/20/16 - $2,357.50 
Motion was made by Chuck Carey to pay this invoice, seconded by Dan Camilliere;  
Discussion – none      
All present voted in favor 
 
c. Lenovo - Inv. #6225925356 - 4/26/16 - $68,670.00 
Motion was made by Chuck Carey to pay this invoice, seconded by Frank Dellaripa;  
Discussion – none    
All present voted in favor 
 
d. Lenovo - Inv. #6225917684 - 4/2316 $40,800.00 
Motion was made Chuck Carey to pay this invoice, seconded by Frank Dellaripa;  
Discussion – none 
All present voted in favor 
 
e. Meyer - Inv. #COM-22-16/2 - 4/29/16 - $6,495.50 
Motion was made by Chuck Carey to pay this invoice, seconded by Dan Camilliere;  
Discussion – none 
All present voted in favor 
 
f. Quisenberry - Inv. #8929 - 4/30/16 - $289.44 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Chuck Carey;  
Discussion – none 
All present voted in favor 
 
g. Quisenberry - Inv. #8928 - 4/30/16 - $19,531.161 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Chuck Carey;  
Discussion – none 
All present voted in favor 
 
h. STL - Inv. #30165 - 4/29/16 - $823.00 
Motion was made by Dan Camilliere to pay this invoice, seconded by Peter Gardow;  
Discussion – none 
All present voted in favor 
 
i. Meyer - Inv. #3049 - 5/3/16 - $1,488.00 
Motion was made by Peter Gardow to pay this invoice, seconded by Chuck Carey;  
Discussion – none  
All present voted in favor 
 
j. Meyer - Inv. #3057 - 5/3/16 - $1,100.00 
Motion was made by Peter Gardow to pay this invoice, seconded by Chuck Carey;  
Discussion – none    
All present voted in favor 
 
k. Halloran & Sage - Inv. #11206731 - 5/11/16 - $227.50 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Chuck Carey;  
Discussion – none  
All present voted in favor 
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l. Eagle Leasing - Inv. #RI835896 - 5/15/16 - $190.00 
Motion was made by Peter Gardow to pay this invoice, seconded by Frank Dellaripa;  
Discussion – none   
All present voted in favor 
 
2B. Contractor Requisitions   
 
a. Ferguson -Req. #00024 - 4/28/16 - $43,909.00 
Motion was made by Dan Camilliere to TABLE this requisition, seconded by Ed Brymer; Discussion - 
none 
All present voted in favor   
 
b. Spazzarini. - Req. #00031 4/29/16 - $75,890.75 
Motion was made by Chuck Carey to pay this invoice, seconded by Frank Dellaripa; Discussion - none 
All present voted in favor 
 
c. GDS - Req. #00030 - 4/30/16 - $24,319.05 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Dan Camilliere; Discussion - 
none    
All present voted in favor 
 
d. O&G - Req. #00030 - 4/29/16 - $90,290.00 
Motion was made by Ed Brymer to pay this invoice, seconded by Peter Gardow; Discussion - none 
All present voted in favor 
 
e. Ct. Mason - Req. #20 - 4/30/16 - $48,053.47 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Peter Gardow; Discussion - none  
All present voted in favor 
 
f. Donovan - Req. #25 - 4/30/16 - $133,633.65 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Peter Gardow; Discussion - none   
All present voted in favor 
 
g. Silktown Roofing - Req. #12 - 4/30/16 - $92,071.78 
Motion was made by Peter Gardow to pay this invoice, seconded by Dan Camilliere; Discussion - none 
All present voted in favor 
 
h. MacKenzie Service Corp (Fire Protection) - Req. #00003 - 4/30/16 - $72,373.85 
Motion was made by Chuck Carey to pay this invoice, seconded by Dan Camilliere; Discussion - none  
All present voted in favor 
 
i.  MacKenzie Service Corp (Painting) - Req. #00018 - 4/30/16 - $12,831.65 
Motion was made by Chuck Carey to pay this invoice, seconded by Dan Camilliere; Discussion - none  
All present voted in favor 
 
j. NT Oliva - Req. #15 - 4/30/16 - $70,373.15 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Ed Brymer; Discussion - none  
All present voted in favor 
 
k. Urban Cont. - Req. #14 - 4/30/16 - $13,110.00 
Motion was made by Chuck Carey to pay this invoice, seconded by Dan Camilliere; Discussion - none    
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All present voted in favor 
 
l. Davis Ulmer - Req. #14 - 4/29/16 - $59,386.40 
Motion was made by Frank Dellaripa to pay this invoice, seconded by Chuck Carey; Discussion - none 
All present voted in favor 
 
m. MJ Daly - Req. #23 - 4/29/16 - $408,553.20 
Motion was made by Peter Gardow to pay this invoice, seconded by Dan Camilliere; Discussion - none 
All present voted in favor 
 
n. Cherry Hill - Req. #21 - 3/31/16 - $26,986.75 
Motion was made by Peter Gardow to pay this invoice, seconded by Frank Dellaripa; Discussion - none  
All present voted in favor 
 
o. Cherry Hill - Req. #22 - 4/30/16 - $12,948.50 
Motion was made by Chuck Carey to pay this invoice, seconded by Peter Gardow; Discussion - none  
All present voted in favor 
 

 2C. Proposed Change Orders  
 a PCO #596 - Ferguson - 3/22/16 - $884.00 - TABLED 
 Motion was made by Ed Brymer to continue to table this PCO, seconded by Chuck Carey;  
 Discussion - none   
 All present voted in favor.  
 
 b. PCO #609 - Ferguson - Relocate Power Panel at Aud. Mezz - 4/21/16 - $2,036.00 
 Motion was made by Ed Brymer to continue to table this PCO, seconded by Chuck Carey;  
 Discussion - none   
 All present voted in favor.  
 
 c. PCO #613 - GRV - Plumbing in Art Rms. 20 & 22 - 5/19/16 - $7,478.00 
 Motion was made by Peter Gardow to accept this PCO, seconded by Frank Dellaripa;  
 Discussion - none    
 All present voted in favor.  
 
 3. New Proposals - none 
  
 4. Architect/CM 

a. O&G Report - Status Report #29 - April 2016 
Discussion of the progress of the project.  Phase 4 is 80% complete, Phase 5 Tech Ed areas are 30% 
complete. Also working in CAD rooms with rest of Tech Ed in the summer/fall. West side classrooms 
will be turned over before the Fall. Discussion of the site work and plantings.  Page 3 + 4 discussion of 
the contingency. Discussion of the upcoming construction schedule. 
 
b. Auditorium Status – Corrective work is being scheduled. 
 
c. Safety & Security Update – No new information 
 
d. Architects Report - discuss Leed vs High performance  
LEED the amount for LEED submission is not being carried by O+G in the budget, to stay with LEED 
$13,000 needs to be added to the budget.   
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Motion was made by Peter Gardow to dedicate $13,000 for LEED Certification, seconded by 
Frank Dellaripa; Discussion - none  
All present voted in favor 
 
5. Correspondence - None 
 

 6.  Committee Reports:  
Site-work / Construction - Frank requested information on the bench in the front of the building and 
the shower thresholds from Dalene.  HVAC is currently on the building. Discussion ensued, regarding 
the sidewalks. 

  
 Communications - No meeting tonight 
  

Technology and Furniture - No discussion regarding technology, furniture is on schedule.  Pricing of 
the furniture has been favorable and we now have a credit.  Fred has asked the committee to use some 
of the credit to buy some pieces because the allocation of chairs and tables in some rooms was under 
and more furniture is needed.  
Motion was made by Ed Brymer to allow the BOE to use the credit and apply it to additional 
furnishings, seconded by Frank Dellaripa; Discussion - none 
All present voted in favor. 
 
Energy/Commissioning – Awaiting summer commissioning work to begin. Manuals have been 
released.  
 
Finance – Discussion of finance report and of the State’s guidelines on change orders. 
 
Rooftop HVAC Screening – Peter gave the report on the A/C units that are currently installed.  The 
committee believes we should paint air handlers #1, 2, & 3. Air handler unit #2 will be used as a test run 
at a cost of $5,000 or less.   
A motion was made by Peter Gardow to paint air handler #2 at a cost of $5000 or less, seconded 
by Chuck Carey; Discussion - none 
All present voted in favor 
  

   7. Old Business none 
 

a. Wish List: Discussion of painting the pool ceiling.  
A motion was made by Dave Drake to move forward with painting the pool ceiling, seconded 
by Frank Dellaripa; Discussion - Mark from O+G will carry the painting as an expense in his 
report. 
Peter Gardow opposed the motion with all other members voting yes.  
Motion passed.  

 
  
 8. New Business  
 
 a. Increase STL Purchase Order $19,000:   
     Motion was made by Ed Brymer to authorize $19,000 be added to this purchase order,                 
     seconded by Peter Gardow; Discussion - none  
     All Present voted in favor.  
 
 b. Increase Meyer Moving Purchase Order $19,000  
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     Motion was made by Ed Brymer to authorize $19,000 be added to this purchase order,                        
     seconded by Frank Dellaripa; Discussion - none  
     All present voted in favor  
 
 c. Discussion of upcoming material testing with Fuss & O’Neill.   
     Mark Jeffko with Mike O’Neil will confirm balances on remaining open P.O.’s and then monies       
                will need to be moved into the line item for F&O to cover their expenses for testing and monitoring.  
   
 9. Upcoming Dates  

a. June 6, 2016 next Town Council Meeting 
b. June 13, 2016 - next Building Committee Meeting   
 

10. Adjourn - Motion was made by Ed Brymer, seconded by Peter Gardow; Discussion - none 
All Present Voted in Favor 
 

 Meeting adjourned at 9:35p.m. 
 
 

I hereby certify that the above is a true copy of the minutes approved by the High School & Hanmer Building 
Committee. 
 
_________________________________ 

    Dan Camilliere, Clerk    
 
Minutes prepared by Sally Katz 


